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Review of ILSP Planning Schedules
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31 July 1987

MEMORANDUM FOR: Administrative Officer, Office of Security
' Chief, New Building Communications
Project Division, OIT
Chief, Technical Service Division, OIT
Deputy for Operations, FMD, OL
Deputy for Services, FMD, OL
Chief, New Building Project Office, OL

FROM:

Chief, Integrated Logistics Support Program

SUBJECT: Review of ILSP Planning Schedules

l. Recent meetings with representatives of the Office of
Logistics (OL), the Office of Information Technology (OIT), and
Office of Security (0S) have highlighted the need for integrated
scheduling of the activities leading up to the occupancy of the
New Headquarters Building (NHB). The Office of Logistics
Integrated Logistics Support Program (ILSP) was established
within Facilities Management Division/OL in 1985 as the focal
point for coordinating the occupancy of the NHB. A great deal of
planning has already occured and it is now time for some of this
to be shared with the other Directorate of Administration support
organizations that have taskings that must be accomplished prior
to the occupancy of the NHB.

2. Attached to this memo are working copies of the follow1ng
ILSP planning documents:

A) Typical Event/Time Schedule
B) Proposed Master Schedule

C) - Timeline

D) Schedule Sorted by Events

E) Schedule Sorted by Task

CONFIDENTTIAL
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ESd

SUBJECT: Review of ILSP Planning Schedules

Taskings for each addressee as we know them are listed. Please
review this material and formulate your comments to them. n
approximately two weeks, FMD will schedule a meeting with your
representatives to review your comments and any suggested

changes.—After the review, a formal ILSP NHB move schedule
will be published for use by all.

3. Please advise who will be your representative to this
STAT process by contacting the undersigned on If you
require additional information on the attachments please
STAT contact

cc: D/L
C/FMD

CONFIDENTTIAL

Declassified in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700110012-0




Declassified in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700110012-0
TYPICAL EVENT/TIME

WIIIIIIIIII'II|~III|IIIIIIIII|III
event 125124123122]21120119118]17]16/15114113]12|11]10] 9| 8] 7] 6| 5| 4| 3| 2] 1|00]|+1|+2|+3]|+4

[
|
|
" |GATHER INFORMAT 'N) :

|
|
|
|
|
]
|
{I YV ORDER FURNITURE
|
{ |_ALARNS |
|
|

YV Mous (in-out)

V FINALIZE MOVE PLAN

|INS. PHONES& DATA |

| "INSTALL WANG |

I MWE |

I
!
|
I
|
|
I
I
|
I
I
I
I
|
I
I
I
|
I
I
I
I
I
I
I
I
I
I
|
I
I
|
I
I
|
I

V‘IIIIIIIIIIIIIIIIIIIIIIIIIIIIII
- weeks [25|24[23]22(21]20(19{18]17]16115|14|13|12]11]10] 9| 8| 7] 6| 5] 41 3] 2] 1l00|+1|+2]+3|+4

Declassified in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700110012-0



CIA-RDP93B00099R000700110012-0

» Declassified in Part - Sanitized Copy Approved for Release 2013/12/13

3

CIA-RDP93B00099R000700110012-0

RLL: v

()

h

S

N

<

S~

E )

5= -

-2 (@]

N N

[ & | [0]

E 7]

L. 2 ©

[ 2 9

- - T O i i O £ £ 1 I 2

“ ﬁmm —

J |2 o

o [ 1 2 L e 1 e e K o

3 Sk ?

= | 2 03

| “ V

2 8 I S -SSR P AU ) R D . -3 o

- S ™ i 1T B - el 1] Bt R - U L | —

& £ &

= K- o

: = <

2 e K 2

2 K g

-7 -2 O

) I Sttt I e B e |5 M

m W IM a

4 ﬂ .-—“

m m
B E

E K w

N - :

A & L oh =

3 K v

g -2 T

M = ) Im.A c

3 5 3 . £
P T L T b Ly U [~ =)

o m_ llllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllll E D

2 ¢ .9 (]

3 | R =

1] Avv. llllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllllll .I Tm «w

5 o T ke e HIB S

® £ o

] 3 . 8 8 § 2 ¥ g 2 5 8 b 3 2

()]




Declassmed in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700110012-0
v w 23 Ny 19e7

TIMVE SCHEDULE

T- X - Transfer of monies for furniture buy
- Submit purchase requests for furniture
- Prepare Move Handbook

T~27 ** 1st MONTHLY MEETING (COORDINATION MEETING)
- Provide customer with up-to-date, accurate drawings
- Begin drafting of the move plan
- Establish visit and meeting schedules

- Request customer to provide information NTL T-24 time:

- Secure Phone locations with call relations

- Black Phone locations with call relations

- Wang terminal/printer locations with CPU locations and
relations

- Data terminal/printer locations with CPU relations

- Special Electrical requirements if any

- Divisional/Branch type inter link/dependency requirements

- EQulpment and furniture list of items to be relocated

- Diagrams showing which items to be taken from where and
placed where

- PTI list (post and pre move listing)

- Define bridging equipment needs (wang, data, ect.)

T-26
T-25
T-24 - Conduct pre-move survey
T-23 - Condgcg,pre-move survey

T-22 ** 2nd MONTHLY MEETING :
- Receive information requested at last meeting & review
- Request from the customer a list of pre & post move PTI items
- Determine order of customer move related to BSB capability
- Define areas to be alarmed and type of alarms needed (S & G
locks, Unicans, ect.) ,
- Begin minor adjustments (if necessary)
- Define wang wiring paths
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T-21
T-20 - Furniture ordered
' - Define Wang wiring paths
- Finalize MOU's, deliver
T-19 . - Start the installation of door hardware and alarms

Start the installation of motion'detectors (if required)

T-18 ** 3rd MONTHLY MEETING
" = Review.the customer PTI list
- Receive and review MOU's

T-17 - Finalize the Move Plan
T-16 - Application for special move permits
-~ Door hardware (50s and Unicans) installed, Door combination set
- Door alarms are hooked up and activated
- Begin the wiring and installation of PHONES, WANG, DATA, ALARMS
T-15 - Customer to tour new area

T-14 ** 4th MONTHLY MEETING

- Review all previous meeting agenda items, make adjustments.
Spec1al floor tile cuts. Pass requirements to FMD/CPS
Discuss Special handling of classified materials

T-13 - Prepare area for temporary bridging equipments as required
- Minor adjustments completed
T-12 - Determine Escort requirement (component reps. or others)
‘ - Determine time of move (day or night)
T-11

T-10 - ** S5th MONTHLY MEETING
- Special cut tiles in place
- Installation of phone, data, wang and alarms completed
- Begin carpet installation
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T- 9 - Customer to tour new area
T- 8 - Customer to tour new area
T 7 - Customer to tour new area

Carpet installation completed
- Begin installation of partitions

T- 6 ** FINALL MONTHLY MEETING
- Pass out Move Handbook

T- 4 ** 1st PRE-MOVE MEETING
~ = Acquire special move permits
- Partition installation completed
- Furniture installation begins

T- 3 ** 2nd PRE-MIVE MEETING
- Provide packing materials and instructions

T- 2 ** 3rd PRE-MOVE MEETING
- Secure phones in place
- Black phones in place
- Data wire/grid ready for connection

-1 ** FINAL MOVE MEETING

- Furniture installation completed
Inspection of spaces with final check out
- All the pre-move PTI items removed
Clean the new area prior to move
Customer tour of new site area
Phone instruments activated

T+ O ** START THE CUSTOMER MOVE
- Begin scheduled daily cleaning of new areas
- Escorts on duty for move
BSB and riggers on duty for move
Wang and other representatives on board and ready for move
Provide/install necessary bridging equipments
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™ 1 ** MCVE CONTINUES
- Adjust new area HVAC
- Move customer
- Collect move boxes and materiel

T+ 2 - ** MOVE CONTINUES
- Adjust new area HVAC
- Move customer
~ Collect move boxes and materiel

T+ 3 ** MOVE CONTINUES
- Adjust new area HVAC
- Move customer _
- Collect move boxes and materiel

T+ 4 = Adjust new area HVAC
- Move customer ,
- Collect move boxes and materiel

T+ X - Return space to landlord - obtain release
- Refurbish vacated space - as required
- Remove phones and data lines in vacated area - as appropriate

- Remove security devices (as applicable) from vacated area
- Remove PTI items from vacated area

- Security sweep of old area completed
- Repair/renovate/clean vacated area
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23 July 1987

EVENTS SCHEDULE

EVENT WHO WHEN WHAT h
PHONES FMD -24 Number of phones, inter link dependencies and location
FMD -20 LETTER to OIT ( request coordinate and provide)
OIT -18 |Letter of committal from OIT '
"OIT -l6 Begin phone wiring installation
- OIT -10 Phone wiring complete
OIT -01 Phone instruments activated
DATA FMD =24 Type, number and location of communications equipment
FMD -20 LETTER to OIT (request coordinate and provide)
OIT -18 Letter of committal from OIT
OIT ~-lé Start wiring installation
CIT =-10 Wiring installation completed
OIT 0/4 Hook up and activate equipments
ALARMS FMD = -24 Define area to be alarmed and types required
FMD -21 TASK FMD/CPS (conduit,wiring,install alarms & locks)
FMD -20 LETTER to OS (request, coordinate and provide) ‘
FMD -19 Start door and motion Alarm installation (50s,Unican)
0s -18 = Letter of committal from OS
FMD -16 Door alarm and door hardware installation completed
- 0S8 -16 Activate door alarms and combinations
0s -16 Motion detector installation completed
WANG FMD -24 Define CPU and terminal locations (compartmentalized) j
FMD -24 Define Electrical and HVAC requirements
FMD -22 Define wang wiring paths
FMD -20° LETTER to WANG (move date) -
FMD -20 LETTER to OIT/CSP tasking installation of wang wire
'FMD -20 Letter tasking electrical/HVAC needs
WANG -18 Committal by WANG
OIT -18 letter of committal from OIT wiring of wangs
OIT -l6é Start wang wiring installation
OIT =-10 Wang wiring installation complete
WANG 0/4 Disconnect wang equipments and move them as required
WANG 0/4
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CARPET

PARTITIONS

FURNITURE

MOVE

WRAP-UP
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NEPO
NEPO

NEPO
NEPO

FMD
FMD
FMD

FMD
FMD
FMD
FMD
FMD

os

FMD
FMD
FMD
FMD

Cus.

=22
=22

=22

-18
-18

-18
-16
-04
-04
-03
-03

-00
0/4
0/4
+04

Begin carpet installation
Complete carpet installation

Begin partition installation
Complete partition installation

 Define Quantities and order furniture

Begin installation
Installation completed

Determine who, what, when and where of the move
Determine amount of move per given time frame
Arrange for special move support

Finalize move dates

Acquire OS approval of the move concept (where
appropriate)

Acquire OS committal for Security Services during move
Application for special move permits

Arrange Escort coverage

Acquire special move permits

Packing instructions to customer

Packing materials delivered to customer
Pre-move clean up of new spaces

Start the move

Provide for re-cal/alignment needs as necessary
Post-move clean up of new spaces

Move completed

Security Sweep of vacated spaces

Security removal of devices (old area) if required 27
Clean and renovate/restore old vacated area

Release of vacated area

v
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23 July 1987

RESPONSIBILITIES

0.S. Hook up door alarms and activate, set combinations
‘ Hook up motion detectors and activate
‘ . Provide security during customer move . ...
gf§§curity”§W§ép“of“Vaééfed“éﬁ§fbmen«a;eaf““”»

B A — -

WANG | Provide bridging equipments as appropriate
Disconnect and relocate Wang equipments
Connect and Adjust Wang equipments

‘ OIT . Install phones, data, wang, and securify alarms
| Phone instruments installed and operational
Remove OIT equipment from vacated areas

‘ - NBPO : Insure all customer fit-ups are completed
Carpet customers area
Install partitions

- FMD ' Set up and attend meetings with customer
: Install door alarms and necessary wiring

Install door hardware (50s and Unicans)
Install motion alarms and necessary wiring
‘Provide reasonable customer tours
prepare, distribute, confirm MOU's
MINOR adjustments as may be necessary (safety, health
or operational requirement
Cut Holes in floor tiles, and provide inserts
Order Furniture (Cory Jamestown)
Draft, finalize, and distribute move schedule
Research, develop, finalize customers move
Prepare, finalize, and distribute MOVE handbook

- . .~ Obtain special permits as may be required for using

‘ ' - the state or park highways
Contract for special move support (riggers if
required) _
Install furniture
Deliver packing materials to customer
Remove pre-move PTI items from vacated area
‘Instruct the customer on how to pack his items
Provide the required escorts
Move the customer and his goods
Monitor all efforts/aspects of move schedule
Provide Electrician during the Move
Begin routine cleaning
HVAC Adjustments if required
Remove post-move PTI items from customers area
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JEE EVENTE SCHEDULE FCR RELOCATION INTD THE n4B
Task Work Summary 27-Jul-1387 Fing |
! -
ik naae {nds iesponsible stary dats Finish gate Gesarigtion
CET INFD GER F4) Y-Rug-1937 21-8ep-1787 GATHE
SLERY OE& s 21-5zp-1957 12-fct-1997 1HSTAL|
FHOHE/DATA JEA arr 1g-Gct-19587 23-Nov-1387 INETAL ;
HANS (EA 1T 12-0ct-1987 23-Nov-1937 INETALL HQNL; b:STEH
CARPET ) NBG c3-Nov-1587 14-Dec-1987 INSTELL CERPET
FERTITIONS iza . HEPG 14-jec-1987 b-Jan-1983 INSTALL PERTITIONS
r nch i P 7 i g 7 [
FUANITURE TEh HD &-Jan-1928 25-Jan-1933 IHSTALL FURNITURE
iy - .
CHECK OUT OEA Fab 2E-2an-1988 {-Fst-19588 THSPECTION OF GREA
MOUT TIHE | M —Foh- 39.Fes-194 7 T
HOVE TIME CEA nD {-Foh-1939 27-Fei-1938 MOVE EQUIPMENT AND FURNITURE
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#ESA EVENTS SCHEDULE FOR SELOCATION INTD 7HE N4R
Task Work Summary 27-Jul-1987 Faze |
. B Tdy {
Tack name Cude Fesponsible Start date Firich date Descriptien
GET INFD NEZA FHD ) 3-3ep-1947 2i-0ct-1587 SATHZR REBUIREMENTS
':mel NESA 5 21-0ct-1957 11-Hov-1987 INSTRLL SECURITY SYSTEMS
FHOME/DATA NESA o17 1i-Nov-1987 23-Dec-1937 INCTALL DATA GND PHONES
l-«‘é?fs . NESA oI 11-Ngyv-1387 23-Dec-1987 [NSTALL WANG Sv¥STER
CARFET . HE5A NBPO 23-Dec-i%87 - 13-Jan-19238 INSTALL CARPET
FARTITIONS NEGA 7 HEPG 13-Jzn-1988 3-Fab-1983 INSTALL PARTITIONS
FURNITURE NESA FMD 3-Feb-1968 24-Feb-1933 " INSTALL FURNITURE
CHECK QuT KESA FHD 24-Feb-1988 2-Mar-1388 . IHSPECTICN CF 3REA
MQ*JE TINE NESS FXD g-Har-1983 3(-Mar-1968 MOVE ECUIPMENT & FURNITURE
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G INTD THE NHB

T ) o™ b}
Task Hark Sumzar 29-7u1-1337 ; .
Y 27-Jul-173 Fie !
T, - I .- - Ly -d - . . .
Tagk nage Cage Fespensible Start dats Finish date Deseriztion
73 Fud i-5ep-1%87 21-0ct-1987 SATHER ¢ HENTS
aTg o - ren . A - - s miimre
u: 03 2i-0ct-1%87 11-Ngv-1957 THSTALL SECURITY SYSTEMS
315 Git i1-Ypy-1987 23-Der-1537 INSTALL 2ATE & FHONES
a13 tI7 t1-Nov-1537 23-Lec-1987 INSTALL HRNE 3YSTEH
STOo OO e anr - b v
{78 NEPY 23-Dec-1937 13-Jan-1938 INSTALL PET
[ aTR be?a] Q-7 oo 3
F o135 k2D 13-Jjzn-19E5 3-Fsk-1338 INSTALL TION5
F;l-:l: b 015 Fup 3-Feb-1788 24-Feb-15988 THSTALL TURE
CUERY OuT nTs E 24-Feh-19R3 ; g 3
L,.;:,;‘. u:; grs F&D 24-Feb-1983 2-%ar-1983 INSFEC OF AREA
; aTs o Z_Man ) - ' ) - e
HOVE H"T 015 £l &-Har-1986 30-¥ar-1988 HOVE E 440 FURRITURE
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MRS EVEMTS SCHEDULE 73R RELDTE INTD THE HhB
| Tazk dori Zusmary 27-iul-i%87 Faze }
| )
jask name Luds Asspoasinis star: date Finizh date lescriotioy
HES F¥ §-0ct-1787 {9-toy-1937
#PS 63 §3-Nzv-1287 19-Dac-1387
Hre M7 21-Jan-1782
¥F3 1T 21-Jan~1988
o MFS NBFD 11-Feb-1788
FARTITIONS MFS NEFD 3-Mar-1988
FURNITURE HFs FuD 24-Har-1938
CHECK out HFS Faft 31-Mar-1933
MGVE TIME MRS 3] 23-4pr-1738
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aze
Task nage Cude Bsspensible Start date rin:sh date
g17 FHD F-Hoy- 1587 2i-Dec-1987
gIT a3 2i-Dec-1557 ti-Jan-1788
oIt oIt 1i-Jan-1%83 c2-Feb-1938
g17 g17 11-Jan-1%388 22-Feb-1738
| g7 NEPD 22-Feh-~1533 i4-Mar-1538
317 HEPG 14-Mar-1938 L~fipr-1988
o1 F¥D 4-frr-1784 25-Apr-1548 INSTELL FUR
CHECK DUT oir . FHD 25-Apr-1988 Z-May-1738 INSFECTION OF ARER
MOVE TIME 217 F¥p 2-May-1338 30-Hay-1938 MOVE EQUIPHENT & F
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Task York Summary 27-Jui-1567
Tagk rasg Lode Statt gate
SE Euy . fae_iann mnt._ 4m
5t F¥3 - 7 387 Zi-Jan-1788 .
& 58 3 1788 10-Feh-1788
PHCNE DETE 3 git 1988 23-Mar-1988
HENG SE CiT 8 1988 23-Mar-153E
CARFET 5E HEFD 3-4ar-1788 {3-Azr-1988
PARTITIONS 3£ HIFD {3-Rpr-1988 3-May-1933
Ex XL : [l IA -y falx] = o
NITURE 5t FMo §-May-1958 23-May-1938
CHEZK QuT 3t F4D 25-¥ay-1935 i-Jun-1988 Iﬂ'a":ETI ‘-1 D &7
HOVE TIHE 3E FMD {-Jun-1988 £9-Jun~1988 OWE EQUIPMENT &
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FPS EVENTS
| Tacic sl =4
PESH OA0TY SumAacy Sore
¢ faLte ol
Tae! i o - L
35: nane Lade Sesponsible Dpzerintion
SBSCTIgT

p2S FAD B0-Fet-1798

, £ps ‘2-Mar-1788
: Fos 817 23-fpr-1988
3FS 017 23-8pr-1333

PP NERD t4-Hay-1353

PFS NIRD §=Jun-1983

EURNITURE PES F1D 25-Jun-19¢8
CHECK OUT PRS F2D 2-Jy1-1938
A0VE TINE pog - FMD 30-Jui-1948
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AF EVENTS 5CHE

famg ¢
Fage |
Tazh naps oogs Skord 42 Eimieh dsd i 3
Y3cE nape IRH atart cate rinish g3ed Ugscription
i Fiid 9-Fep-{7£3 328 Gh )
£r 33 c2-Kar-i% 3:8 INETE
&F D17 12-Apr-138 y-1953 INSTA
AT Y B i = s mmn -
:.— gI7 12-857-1988 Z4-May-1783 INSTELL
AF N3PE J6-Mzv-1983 14-Jur-1988 INSTALL € :
A [ et ; [ A d 2TAL 3
m"_ ._.dFCl 14-Jun-1983 S-Jul-1988 INSTALL PRRTITIONS
:: i-u‘?D S-Jul-iv38 ¢4-Jul-1938 INSTALL FURNITURE
aF FHE 25-Jul-1938 2-fug-1988 INSPECTION ©F BRER
T r S A b AN, ] 3 PTDM o H
&F FHD ¢-hug-17&8 30-hug-1988 MOVE ECUIFMENT AMD FURMITURE
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JF EVENTS SCHEDULE FOR RELOCATION INTD THE WME

Tack Hork Sumaar 37-Jul-1937 Page |
| Task tage Late Recransikis Shori dgr . jmief 3t Rec~riptiam
2SR G0 ey BELGOSIGIE Start gaLs Firich daie uz:’.xlptius:
BET IWFC iF FMD 13-Har-15p8
| ALARN OF 38 2i-fpr-1938
‘ / _F oIT F2-May-1738
‘ F GIT 12-May-1788
} aF NEFD 23-Jun-1958
oF NEBPOD 15-Jul-1933
oF FHb fug-1983
oF Fid 1733
crF Fuo 1938
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Task Hork Summary a7-Jul-19%

Tack mzze Cede Respzncible Start date rinisk date pezcriction
GET INFD 05 CFAD 728 ce-May-1988 GATHER RE
4LAR o8 g5 738 12-Jun-1938 INSTALL S
FHOME/DATA R} oIT 783 24-Jul-{353 i LL
HENG g5 CIT 928 24-Jul-1938 INSTRLL W

[ Y] "o it P i g Tym 1
C4RPET s NEPO 353 14-Aug-1983 IH5TALL €
FARTITIONS 0s ¥EFD 333 $-Sep-1783 INSTALL P
R .2 , - foe
rUR;_QTU'FfE SE; F¥D =38 23-5ep-1938 INSTALL FUR
CHECK 44T ) ™D 385 2-0ct-1938 INSFECTION
MOVE TINE HE F¥D 758 3G-Cct-1938 MOVE EQUIFY
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-G TVEHTS S04t

Tazk York Summary £7-Jul-i937 Fz3s
Fa3s
V23E TamE Code sespensikle Siart date Flnish date Jescrigticn
oe 3D 2i-lyn~-1938
aF g5 ig-jul-1932
Gp oiv 23-kug-1923
orF o7 23-4ug-1988
C4RPET oF NEFD 13-Cep-1588 %
AL TIonR - 1 § Al e
f_%“,“‘“‘“ oF NEBPO 4-0ct-1958 INSTALL PARTITIONS
FURNITURE OF FM 29-Gct-19%8 INSTALL FURNITURE
CHECK 2UT o# F4b {-Nov-1785 it
MOYE TIME tig Fuh 29-Nopv-1538 Ed
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Task ¥ork Summary 27-Jul-1557 Fage
ask name Lage Zgsprnsibie Start date Finigh date

BET INFT oL FrD 1-Jun-1958 d Jul-19E5

SLARA L s “83 id-hug-1733

THONE /DATA ar 368 23-3ep-1788

HENB oL 317 323 23-595-1’3‘8‘5’

CARPET 0L NERD %38 145-0c1-1988

PARTITIONG oL , HEFD 223 4-Hgu-1928 INSTALL 1GNS
FURNITURE W FHD 983 25-Nov-1988 1?§S?ALL FdRﬁub;.

CHECK CuT N 7 F 8 g-Dec-1933 IHSPECTION OF ARER

MOVE TIME o FaD 30-Dsc-193¢8 MOVE EQUIFMENT L FURNITURE
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Tazk & Milestone List £7-Tul-1387 Tans |
ERE

o

05k HEPD 3-Hov-! T INSTALL LARFE

GEA XEFO 23-Nev-1’ t4~Pac-{7587 RSTALL CARPET

ARFET NESA KBFO 23-Dec-1747 13-Jan-1738 INSTALL CRRPET

LR aT15 HBPO g3-Dec-1987 13-Jan-1933 THETALL CARPET

CRRFET ¥F3 HEPD 2i-Jzn-1%33 1i-Feb-1938 INSTALL CARPEY
CARFET 0T NEFD 28-Feb-1938 15-Har-1988 INSTALL CARPET
SREPET 5t NEPD 23-Har-1983 13-fpr-1988 INSTALL CRRPET
CARPET ¢ps NEPO 2i-hpr-1988 14-Hay-1933 INSTALL CBRPET
CRRFET AF HEPD d4-May-;953 15-Jun-1728 IHSTALL CARPET
CARPET oF HEPD 23 1938 14-Jul-1488 INGTALL CARPET
CARPET s REPD £h- 738 t4-fug-1988 INSTALL CARPET
CARFET ap NBFO 23 5E3 13-Sep-1938 INSTSLL CARPET
CARFET 0L HEPD 23-Eep-1938 14-0ct-1988 INSTALL CARPET

'
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HEFO TASK OF INSTALLING FAATITIONS

Tack & Hilesbere List 27-Iui-1987 Fage
Tack naae Tide Fesnonsible Flanned fimen Descriptien

G2kR KEFD 20-Dec~1337 INSTALL
g JE4 NBPD 33 §-Jan-1385 INSTALL

HESA NEPO 3-Feb-1538 © INETALL =am7
PERTITIONS ars NERO 3-Feb-1533 INSTALL PARTITICNS
FARTITIONG MPS NEFD 753 3-Mar-1983 INSTALL PARTITIONS
PARTITIONS oIt © KEPD 783 4-hpr-17883 IHSTALL PARTITICAS
PERTITIONS &t HEPO 938 4-May-1788 INSTALL FARTITIONS
FARTITIONS pes HEPD 788 §-Jun-1938 INSTALL PARTITIONS
FARTITIONS iF ’ N3FD 238 -Jul-1928 INSTAELL PARTITIONS
FARTITIONS oF NEFG 333 $~hug-19£8 INSTALL FARTITIONS
FARTITIONS a8 NEPD 788 4-Bep-1988 INSTALL PERTITIONS
PARTITIONSG o NBPD 788 . 4-fct-1938 IHSTALL PARTITIONS
PARTITIONS ot NEPD 738 4-Hoy-1533 INSTALL PARTITIONS
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DIT TASK OF INBTALLING & WANS NZTHORK

Task % Milestome List 27-Jul-1787 Fagz |
Tack rame Tode Recnnnsible Flannsg start Flanned finish Descristinn

1B oly 737 2-Kov-1987 SYSTEM
OEA git 587 23-Nuy-1937 INGTALL WANG 5YSTEM
4ESA gI7 i 257 23-Dec-1787 NS TF‘:J HANG SYSTEM
475 oI7 ! 737 23-hec-1387 ' 3 SYSTEN
KPS 017 i 537 21-Jan-1988 ¥ANG SYSTEMS
oIT pIv i1 1988 22-Feb-1939 .N..QLL WANG SYSTEM
ARk 133 133 1 738 23-Mar-1988 INSTALL BANG SYSTEM
WANG FPS eIt 12-Mar-1983 23-fpr-1928 THSTALL WANG 5YSTEMS
HENG AF oI7 t2-finr-1788 24-Hay-1988 INSTALL WANE SYSTEM
HERE oF ai7 1d-Hay-1738 23-Jun-1388 INSTALL WANG SYSTEM
HAKG s 017 123-Jun-1738 c4-Jul-1788 ISTALL WANB 5YSTEH
HENG or oIT 12-Jul-19%8 23-Aug-1788 INSTALL WANG SYSTEMS
HANS o oI7 12-fug-1783 23-Sep-1928 _INSTALL WANG SYSTEM
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OIT 745K OF INSTALLING & FHONE AND DATS NET4ORX

Task & Milestane List 27-Jui-1587 Fage |
Task raze fode desponsibis Planned start Flanned finish Bescriptien
FHONE/DATS OSHR BIT £7-820-1%57 3-Kov~-1987 IMSTALL D47
PHQHE:‘EMQ OEA oIT 1e-0ct-1987 23-Kov-1587 INSTRLL DATH
FHONE/DATA NESH 317 tH-Nov-1937 ¢3-bec-1987 IHSTALL DATA
FHOME/LATA 075 oIT 11-Nov-1987 23-Dec-1987 IHSTALL DATE
FHONE/TATR ¥FS 0i1 10-Dez-1987 2i-Jan-1738 INSTALL BATR
FHONE/DATA. 817 g17 11-jan-1988 22-Feb-1968 INSTALL DATA &
FHUNE/DATS SE oI7 19-Feb-1783 23-Mar-1928 INSTALL DBATA &
FHONE/DATA PP5 aI7 {d-Har-1988 23-Apr-1988 INSTALL DATA & PHORES -
FHONE/DATR AF o171 12-fpr-1988 24-May-1788 INSTALL DATA & PHONES
PHONE/DATA oF 7 {-May-1988 23-un-1788 INGTALL DATA & PHONES
FHONE/DATA k] oIT 12-Jun-1948 24-Jul-1788 INSTALL DATA & FHOMES
"HONE/DATA or pIr 12-Jul-1983 c3-hug-198 - INSTALL DATE & PHONES
FHONE/DATA ot CI7 12-Aug-1788 23-5e2p-1988 INSTALL DATA & PRONES
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5 TRSK OF INSTALLING SECURITY ZEVICES IN NHB

-

Task & Milestone List , 27-Jul-1937 Faze !
Task name Code fesponsibie Flanned start Flanned finich dzscripticn

BLARM J5KR g5 &-8op-1987 27-5ep-1937 THETALL 5 &
ALARY OEA a5 2i-5ep-1387 18-&:"&1’1‘87 THETALL 5 HE
4LERM HESH s ci-Dct-1987 11-N2v-1987 INSTALL 3 ME
ALARY g1s 25 21-Gct-1987 1i-Nev-1987 INSTALL 2 £ns
SLARM 1P s 19-Noy-1737 {0-Dec-1787 INSTALL © YSTENS
SUARM EIT 05 2i-Dec-1987 11-Jan-1988 INSTALL SECUR ¥STEME
ALRRM SE : s 20-Jan-1983 10-Feb-1953 INSTALL 55 V SYSTEMS
RLARNM FP5 ik ¢i-Feb-1585 {g-Har-1968 INSTALL SECURITY 5YSTEMS
ALARY A 05 22-Mar-1988 12-Apr-19&8 INSTALL SECURITY SYSTENS
ALARM . oF 05 2l-Apr-1788 {2-Nay-1588 INSTALL SECURITY SYSTEMS
SLARN s s 22-Fay-1988 {2-Jun-1983 INSTALL SECURITY SYSTEMS
ALERH Gp 5 21-Jun-1768 12-Jul-1928 INSTALL SECURITY 5YSTEMS
ALRRN oL g3 22-Jul-1938 12-Aug-1938 INSTALL SECURITY SYSTEMS
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Task Y Milestope List Pags |
rFage i

Tack naze Lede feseription

3ET Fut 5-5ep-1737 BATHER R

aET pg” = o inmn P

BET sl £1-5pp-~i9&7 GLTHER

BeT HESA ] 73 -Get-1357

GET INFT 073 FHD 5 2i-Gct

3ET INFC HRS i34 ci-19¢ 1%-%oy-1987

GET INFO a7 FED 2-¥ et 21-Dec~1787

SET INFG cE FHD S-Dec-1987 2-Jan~1383

BET IHFD Frsg B 5-Jan-1988 20-Feb-1953

GET INFD iF ] §-Feb-1583 20-Mar-1988

GET INFD aF FXD D-Har-192§ gi-3pr-1933

EET INFO 05 FrD © i0~Aor-1988 ce-Hay-1983

GET INFO : op FiD ti-Hay-1938 2{-Jun-1938

BET INFD ot FHD t6-Jun-1985 ¢e-Jul-1932
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FXD TASK OF INSPECTING AREA FRIGR T0 ZLCURENCY

Task & Milestone List 27-Jul-1%87 Fage |
Tack nams Cpde Resoonsible “lanneg start Fianped finish Description

CRECK CuT O5HR S - 1{-Jan-~198 17-7an-198% INSFEC EA

CHEDH DUt OES FMD 25~ i 1-Feb-1%E8 INSPEC Ef

CHECK BU NEZA FHD 24-Feb-{95 Z-Mar-1988 . INSPELCTION OF ARER

CRECK Ut 415 Fid 24-Feb-198¢ 2-Har-19e8 INSFECTION OF SRES

CHECK CUT MFS FMD 24-Mar-198 31-Mar-13983 INSFECTICN OF RRES

CHECK AT giT i) -&pr- g-May-1385 CTI0N OF aRER

E‘HRK DQT St il ! i-Jun-1%58 INSPECTION OF RRER
CHECK cut FRb i~J £5 THEPECTION OF AREA
CHECK QT FuD 26-Jui-1788 2-hug-1983 HSFECTION OF 2RER

3 NJorw
n Llﬂ o
e 4

L
()
=
na
'
e
[~4
bt
i
a1
w0
[en)

L vy
s
o

L=

CHECK GUT il 2i-fug-1983 {-52p-1738 IHSPECTION GF AREA
CHECK ouT &3 FRD 2o-5ep-1938 2-Jct-1%38 INSPECTION OF AREA
CHEZK OUT ar Fud 25-Oct-1988 1-Hov-1968 INSFECTION OF AREA
ChECR QU7 i ] 23-Nov-1938 2-lec-1938 INSPELTION OF AREA

Declassified in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700110012-0



' _ Declassified in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700110012-0

o

PO TRSK GF MOVING CUSTOMER INTD NHE

Task & Milestsne List 27-Jul-1987 Fige |
Task rame Lade Aesponeible Planned start Planned finish Descriotion
HOVE TIME G3kR FHD 17-Jan-1338 14-Feh-1536 MOVE E
HOVE TIME CES FiD t-Feb-1588 24-Feb-1588 HOYE
MIVE TIME | NESA FAD - 2-Mar-1783 2{-Mar-1788 HOVE EBL
HOVE TIME a1s FHD 2-Har-1788 Ji-Mar-1983 MOVE EDQ i

©OMOVE TIME MRS FHD 31-Mar-1936 28-Apr-1988 HOVE EE JIFFE’JT &Nl FURNIT
MOVE TINE 017 Fud 2-May-1988 3i-Hay~-1983 MOVE EQUIPMENT & FURNITURE
WOYE TIME SE o, {-Jun-1988 29-Jun-1988 MOYE EQUIPHENT & FURMITURE
HOVE TIME PR FaD 2-Jui-198§ 30-Jul-1928 MOVE EQUIPMENT & FURNITURE
MOVE TIME gF ' ] 2-hug-1538 3-hug-1738 MCYE EGUIFHENT AMD FURNITURE
MOVE TINE oF F¥D : 1-Se5-1988 29-3ep-1988 MOVE EGUIFHENT 2; FURNITURE
MOVE TIME oz FHD 2-0ct-1938 30-0ct-1988 MOVE EQUIPMENT % FURNITURE
MOVE TIXE _ grp FHD {-lov-1688 29-Nov-1758 MOVE EQUIFMENT & FURNITURE
MOVE TinE oL F¥b 2-Dec~1388 3{-DPec-1988 MOVE EGUIFMENT & FURMITURE
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FRD TRSK OF FURNITURE INSTALLATION

Task & Milesiene List 27-1u1-1987 Page !
Tesk name Code Responsible Flanneg start Fianned finish Jescription
FURNITURE 2HR FED 20-Leg-1737 {-Jan-1983 INSTALL FURNITURE
FURNITURE OEA FHD 4-Jan-1981 25-Jan-1238 INSTRLL FURNITURE
FURNITURE HESA FHD 3-Feb-1983 24-Feb~{ 962 INSTALL FUSHITURE |
FURNITURE 413 , FHD 3-Feh-1783 24-reb-1938 IMETALL FURNITURE
FURNITURE MRS Fu J-Har-1983 24-Mar-1933 INSTALL FURMITURE
FURNITURE 017 FaD 4-fipr-1988 25-8pr-1943 NSTALL FURNITURE
FURRITURE SE FHD §-May-1985 25-May-1988 INSTALL FURHITURE
FURNITURE PR3 Fab 3-Jur~1788 25-3321-1988 INSTALL FURNITURE
FURNITURE AF FuD 3-Jul-19883 - 26-Jul-1988 INSTALL FURNITURE
FURNITURE oF FND 4-fug-1988 S-fug-1988 INSTALL FURNITURE
FUENITURE s Enp 4-Sep-1988 25- -Sep-1988 INSTALL FURNITURE
FURNITURE 0 Fab 4-fct-1988 25-0ct-1988 INSTALL FURNITURE
FURNITURE oL FHD : “-Nev-1738 23-Nov-1988 INSTALL FURHITURE
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